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The Contract/Order No. In Item 10A.
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WARREN, MICHIGAN 48397-5000

HTTP://CONTRACTING.TACOM.ARMY.MIL

AMSTA-AQ-ATBC
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EMAIL: BROWNT@TACOM.ARMY.MIL

S4402A

DCMA  DALLAS

1200 MAIN ST

DALLAS, TX  75202-4399
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ADVANCED CONCEPTS AND TECHNOLOGIES

INTERNATIONAL, LLC (ACT I)

1105 WOODED ACRES, SUITE 500

WACO TX 76710

TYPE BUSINESS: Other Small Business Performing in U.S.
DAAE07-99-C-L001

1998DEC18

ACRN: CK NET INCREASE: $15,471.17

KIND MOD CODE: 6

Exercise OptionX

X

SEE SECOND PAGE FOR DESCRIPTION

                 /SIGNED/ 2003MAY12

GREGORY M. DIXON
DIXONG@TACOM.ARMY.MIL (586)574-6873
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CONTINUATION SHEET
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

CONTRACT:                       DAAE07-99-C-L001

CONTRACTOR:                     ACT I

MODIFICATION:                   P00038

PRONs:                          W136B0722T

AMOUNT OF THIS MODIFICATION:    $   15,471.17

CONTRACT TOTAL AMOUNT:          $5,370,486.05

Please annotate the changes on your copy of the contract as there will not be page substitutions for previous pages in the contract.

New pages are added, but the numbering of pages will not be shown as contract replacement pages.

1.  PURPOSE:  The purpose of this unilateral modification is to incorporate funding and man-hours under Option 4, CLIN 0005.  The    ________

fourteenth increment under Option 4 is exercised for 403 man-hours at 38.39 per hour for a total contract dollar amount of $15,471.17.

There are 2,806 man-hours available under Option 4 that are available to be exercised onto the contract.

2.  SECTION B:  As a result of this modification the following changes/additions are made to the contract in Section B with new pages    __________

added to this contract showing these changes/additions:

    Funding is provided for 403 hours of effort through PRON: W136B0722T; NOUN: CKT Support at the total dollar amount of $15,471.17

shown as CLIN 0005 AZ.  The corresponding Work Directive are 4Y-E-007, Rev. 4.  This Work Directive is approved and funded in

coordination with this modification and will be provided under a separate electronic message immediately after this modification is

executed.

3.  SECTION G:  New information is shown detailing the Accounting & Appropriation Data Funding changes incorporated by this    _________

modification.  A NEW Section G page is provided to show this information.

4.  SECTION H:  Changes are made on page 25, paragraph H.4.3 Option 3 -  The last sentence will now read:  Of the 2,806 man-hours, 403    _________

hours are exercised leaving a balance of 2,403 man-hours.

This modification extends the period of performance for Option 4 to May 2004 (12 months) according to contract clause H.4.3.

5.  Option 4 - CLIN 0005 Total Estimated Cost and Total Fixed Fee Costs are shown below:

                                  Estimated         Fixed          Total Estimated

    Option 4-CLIN 0005              Cost             Fee                Cost                                    ____             ___                ____

    Previous Balance (Mod 37)     $1,334,520.72     $ 93,356.94        $1,427,877.80

    This Mod-P00038                   14,459.64        1,011.53            15,471.17                                  __________________________________________________

       Totals on CLIN 0005        $1,348,980.36     $ 94,368.47        $1,443,348.97

6.  As a result of this modification, the total dollar amount of the contract is increased by $15,471.17 from $5,355,014.88 to a new

contract total of $5,370,486.05.  All other Contract terms and conditions remain the same and in full force.

                                               *** END OF NARRATIVE A 039 ***
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CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0005AZ        SERVICES LINE ITEM                                                                           $         15,471.17              __________________                                                                            __________________

              NOUN: CKT SUPPORT

              PRON: W136B0722T    PRON AMD: 01    ACRN: CK

              AMS CD: P532591

              CUSTOMER ORDER NO: MIPR3DS6R00344

                Hourly Rate:      $35.88                                                     Revised Totals

                Fixed Fee:        $ 2.51                                                     For CLIN 0005                                                                                             _____________

                Level of Effort:  403 Man-Hours

                Work Directive:   4Y-E-007, Rev. 4                                           Est. Cost:        $1,348,980.36

                                                                                             Fixed Fee:        $   94,368.47                                                                                                               _____________

                                                                                             Total Est. Cost:  $1,443,348.97

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-MAY-2004

                            $        15,471.17
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CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

LINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ______                ____  ___________          ____________      __________________                     ________________   ______                ____  ___________          ____________      __________________                     ___________

0005AZ  W136B0722T             CK       1        $               0.00  $          15,471.17            $          15,471.17

        P532591                       37T3CK

                                                                           _________________

                                                         NET CHANGE    $          15,471.17

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 CK        21   32035000031C1C10P53259131E1  S1913036B072          S19130           $          15,471.17                                                                                                          __________________

                                                                                          NET CHANGE    $          15,471.17

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $       5,355,014.88              $          15,471.17              $       5,370,486.05
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